
ID Task Name Duration Resource
Names

Start Finish

1 Roof 42 days 6/2/05 8/1/05
2 Install Penthouse #1 Metal Panels 7 days PEI 6/15/05 6/23/05

3 Sheetmetal Plenums & Flashing 15 days CMI 6/2/05 6/22/05

4 Install Roofing 15 days Enterprise 6/6/05 6/24/05

5 Install Supports, Piping & Duct 10 days CMI 6/27/05 7/11/05

6 Set Rooftop Equipment 10 days CMI,Sasco 6/27/05 7/11/05

7 Equipment Connections 15 days MEP 7/12/05 8/1/05

8 Exterior Skin & Windows 48 days 4/26/05 7/1/05
9 East Elevation 2 days 6/23/05 6/24/05
10 Owner Punch - TBD 2 days LBNL 6/23/05 6/24/05

11 North Elevation 34 days 5/9/05 6/24/05
12 Install Panels & Membrane Sheathing 25 days PEI 5/9/05 6/13/05

13 Install Glass & Glazing 30 days Royal 5/9/05 6/20/05

14 Stair 1 Exterior 20 days 5/27/05 6/24/05
15 Framing, Sheathing, Panels 10 days PEI 5/27/05 6/10/05

16 Install Window Wall 10 days Royal 6/13/05 6/24/05

17 South Elevation 37 days 5/11/05 7/1/05
18 Install Panels & Membrane Sheathing 34 days PEI 5/16/05 7/1/05

19 Install Glass & Glazing 29 days Royal 5/11/05 6/21/05

20 West Elevation/Cantilever/Loading Dock 43 days 4/26/05 6/24/05
21 Install Panels & Membrane Sheathing 38 days PEI 4/26/05 6/17/05

22 Install Glass/Glazing 22 days Royal 5/18/05 6/17/05

23 Align & Caulk 5 days Royal 6/20/05 6/24/05

24 INTERIOR IMPROVEMENTS 50 days 5/16/05 7/26/05
25 Stair # 1 20 days 6/14/05 7/12/05
26 Install Guardrail 3 days Romak 6/14/05 6/16/05

27 Fireproofing 5 days AJ 6/14/05 6/20/05

28 Install Temp Rails 5 days R&S 6/15/05 6/21/05

29 Frame Walls Vertical 10 days JJ 6/22/05 7/6/05

30 Remove Scaffold Stairway 4 days Brand 7/7/05 7/12/05

31 Stair #2 10 days 6/21/05 7/5/05
32 Framing Stair / Elevator K to L-line 10 days JJ 6/21/05 7/5/05

33 Level 2 50 days 5/16/05 7/26/05
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34 Level 2 Corridor L - E Line 28 days 6/7/05 7/15/05
35 Soffit Rough-in Speakers & C5 Cans 3 days Sasco 6/7/05 6/9/05

36 Sheetrock Walls-Both Sides 3 days JJ 6/10/05 6/14/05

37 Tape Walls 9 days JJ 6/14/05 6/24/05

38 Lower Level Electric (excludes lights) 5 days Sasco 6/27/05 7/1/05

39 Prime Paint Walls & Pipe Rack 4 days A&B 7/5/05 7/8/05

40 Flooring 5 days Preston 7/11/05 7/15/05

41 Level 2 Offices L - E Line 40 days 5/16/05 7/12/05
42 MEP Gyp Ceiling Rough-In 2 days Sasco 5/25/05 5/26/05

43 Gyp & Tape Ceiling 10 days JJ 5/16/05 5/27/05

44 Final Paint Offices 3 days A&B 6/10/05 6/14/05

45 Acoustical Ceiling Grid 4 days Ireland 6/15/05 6/20/05

46 Lights, Diffusers, AFS Drops, Lifesafety 6 days MEP 6/21/05 6/28/05

47 Drop Ceiling Tile 5 days Ireland 6/29/05 7/6/05

48 Flooring 4 days Preston 7/7/05 7/12/05

49 Level 2  C to E-Line 39 days 6/1/05 7/26/05
50 MEP Wall/Ceiling Rough Ins 3 days MEP 6/1/05 6/3/05

51 Sheetrock 3 days JJ 6/15/05 6/17/05

52 Taping 7 days JJ 6/20/05 6/28/05

53 Prime Paint 3 days A&B 6/29/05 7/1/05

54 Acoustical Ceiling Grid 3 days Ireland 7/5/05 7/7/05

55 Bathrooms 37 days 6/3/05 7/26/05
56 Frame Walls & Ceilings 5 days JJ 6/13/05 6/17/05

57 Install Door Frames 2 days W&W 6/17/05 6/20/05

58 MEP Wall/Ceiling Rough Ins 5 days MEP 6/17/05 6/23/05

59 Set Countertop Supports 2 days Romak 6/3/05 6/6/05

60 Sheetrock/Tape/Finish 9 days JJ 6/24/05 7/7/05

61 Prime Paint Walls 3 days A&B 7/8/05 7/12/05

62 Ceramic Tile 10 days TW 7/13/05 7/26/05

63 Clean Room Construction 32 days 6/2/05 7/18/05
64 MEP Wall Rough-Ins 7 days MEP 6/2/05 6/10/05

65 Sheetrock/Tape/Finish 9 days JJ 6/8/05 6/20/05

66 MEP Hangers / Underside Deck Rough-in (VESDA) 9 days MEP 6/8/05 6/20/05
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67 Epoxy Paint 5 days A&B 6/21/05 6/27/05

68 Set Up Clean Entrance 1 day Bayside 6/28/05 6/28/05

69 Normal Clean Stage 13 days 6/29/05 7/18/05
70 Install Ductwork 10 days CMI 6/29/05 7/13/05

71 Install AFS Lower Distribution 5 days GMR 7/7/05 7/13/05

72 TS Infill Beams/Catwalk Framing (start @ K-line) 6 days Romak 7/11/05 7/18/05

73 Level 3 24 days 6/2/05 7/6/05
74 All Areas Offices 24 days 6/2/05 7/6/05
75 Shaft Framing @ E-line 4 days JJ 6/2/05 6/7/05

76 Frame Walls / Door Frames 12 days JJ 6/8/05 6/23/05

77 Frame Ceiling / Soffit (starting at exterior) 8 days JJ 6/21/05 6/30/05

78 MEP Rough-ins Wall / Ceilings 8 days MEP 6/24/05 7/6/05

79 Bathrooms 10 days 6/17/05 6/30/05
80 Frame Walls/Shafts/Ceilings/HM frames 5 days JJ 6/17/05 6/23/05

81 Set Counter Top Supports 3 days Romak 6/24/05 6/28/05

82 MEP Rough-Ins 5 days MEP 6/24/05 6/30/05

83 Level 4 34 days 5/26/05 7/14/05
84 Level 4 Corridor  (L to C line) 23 days 6/8/05 7/11/05
85 Soffit Rough-In Speakers & C5 cans 3 days Sasco 6/8/05 6/10/05

86 Sheetrock (remaining) 3 days JJ 6/13/05 6/15/05

87 Taping 9 days JJ 6/15/05 6/27/05

88 Lower Level Electric (excludes lights) 5 days Sasco 6/28/05 7/5/05

89 Prime Paint 4 days A&B 7/6/05 7/11/05

90 Labs (L to E-Line) 32 days 5/26/05 7/12/05
91 Wall Ceiling Rough In (delayed 3 to 4-line) 11 days MEP 5/26/05 6/10/05

92 Install HM Door Frames 3 days W&W 6/13/05 6/15/05

93 Sheetrock 10 days JJ 6/6/05 6/17/05

94 Taping 9 days JJ 6/17/05 6/29/05

95 Paint Prime 4 days A&B 6/30/05 7/6/05

96 Acoustical Ceiling Grid (except at hoods/umbilicals) 5 days Ireland 7/6/05 7/12/05

97 Bathrooms 31 days 6/1/05 7/14/05
98 Frame Walls/Shafts/Ceilings/HM Frames 12 days JJ 6/1/05 6/16/05

99 Set Counter Top Supports 3 days Romak 6/17/05 6/21/05
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100 MEP Rough Ins 5 days MEP 6/17/05 6/23/05

101 Sheetrock 3 days JJ 6/24/05 6/28/05

102 Taping 8 days JJ 6/29/05 7/11/05

103 Prime Paint 3 days A&B 7/12/05 7/14/05

104 Level 4 Cantilever (D to A line) 23 days 6/13/05 7/14/05
105 Frame Walls/Ceilings (excludes leave-out bay) 5 days JJ 6/13/05 6/17/05

106 MEP Rough-Ins 4 days MEP 6/17/05 6/22/05

107 Overhead Coiling Door 3 days Smith Co. 6/17/05 6/21/05

108 Sheetrock 4 days JJ 6/23/05 6/28/05

109 Taping 8 days JJ 6/29/05 7/11/05

110 Cable Tray 3 days Sasco 7/12/05 7/14/05

111 Level 5 34 days 6/3/05 7/21/05
112 Level 5 Corridor (L to C Line) 20 days 6/9/05 7/7/05
113 Install HM Door Frames 3 days W&W 6/13/05 6/15/05

114 Soffit Rough-In Speakers & C5 cans 3 days Sasco 6/9/05 6/13/05

115 Sheetrock (remaining) 3 days JJ 6/14/05 6/16/05

116 Taping 9 days JJ 6/17/05 6/29/05

117 Lower Level Electric (excludes lights) 5 days Sasco 6/30/05 7/7/05

118 Labs (L to E-Line) 33 days 6/6/05 7/21/05
119 Install Ceiling Lab Cabinet Carriers 3 days ISEC 6/13/05 6/15/05

120 Complete Overhead Duct & VAVs (Bull 86) 3 days CMI 6/6/05 6/8/05

121 Frame Ceilings/Soffits 5 days JJ 6/13/05 6/17/05

122 MEP Wall Rough-In 6 days MEP 6/8/05 6/15/05

123 MEP Ceiling Rough-In 2 days MEP 6/16/05 6/17/05

124 Install HM Door Frames 3 days W&W 6/13/05 6/15/05

125 Sheetrock 4 days JJ 6/16/05 6/21/05

126 Taping 8 days JJ 6/20/05 6/29/05

127 Cold Room 15 days ISEC 6/30/05 7/21/05

128 Paint Prime 4 days A&B 6/30/05 7/6/05

129 Bathrooms 24 days 6/6/05 7/8/05
130 Set Plumbing Waste Carrier 5 days KDS 6/6/05 6/10/05

131 Frame Walls/Shafts & Ceilings 6 days JJ 6/10/05 6/17/05

132 Install HM Frames 2 days W&W 6/15/05 6/16/05
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133 Set Counter Top Supports 2 days Romak 6/20/05 6/21/05

134 MEP Rough-Ins 5 days MEP 6/17/05 6/23/05

135 Sheetrock 3 days JJ 6/24/05 6/28/05

136 Taping 8 days JJ 6/28/05 7/8/05

137 Level 5 Cantilever (D to A line) 23 days 6/3/05 7/6/05
138 Install MEP Overhead 9 days MEP 6/3/05 6/15/05

139 Paint Exposed Ceilings 3 days A&B 6/16/05 6/20/05

140 Frame Walls/Ceilings (excludes leave-out bay) 5 days JJ 6/14/05 6/20/05

141 MEP Rough-Ins 4 days MEP 6/20/05 6/23/05

142 Overhead Coiling Door 2 days Smith Co. 6/21/05 6/22/05

143 Sheetrock 3 days JJ 6/23/05 6/27/05

144 Taping 7 days JJ 6/27/05 7/6/05

145 Level 6 38 days 5/16/05 7/8/05
146 Level 6 Corridor ( L- C Line) 22 days 6/1/05 6/30/05
147 Wall / Soffit Rough Ins 5 days MEP 6/13/05 6/17/05

148 Plumbing @ Pipe Racks 18 days KDS 6/1/05 6/24/05

149 Duct at E-Line @ Pipe Rack 3 days CMI 6/20/05 6/22/05

150 Install HM Door Frames 3 days W&W 6/22/05 6/24/05

151 Firestop Slab Penetrations 3 days MEP 6/22/05 6/24/05

152 Sheetrock (remaining) 4 days JJ 6/27/05 6/30/05

153 Labs (L to E-Line) 36 days 5/16/05 7/6/05
154 Install Overhead Duct 21 days CMI 5/16/05 6/14/05

155 Pressure Test Duct 3 days CMI 6/13/05 6/15/05

156 Install Ceiling Lab Cabinet Carriers 2 days ISEC 6/16/05 6/17/05

157 Install Overhead Branch Electric 10 days Sasco 6/3/05 6/16/05

158 Install Overhead Plumbing 10 days KDS 6/9/05 6/22/05

159 Shaft Framing Final side 4 days JJ 6/9/05 6/14/05

160 Frame Walls/Furring/Soffits 8 days JJ 6/15/05 6/24/05

161 MEP Rough-Ins 6 days MEP 6/21/05 6/28/05

162 Sheetrock 5 days JJ 6/29/05 7/6/05

163 Bathrooms 10 days 6/21/05 7/5/05
164 Set Plumbing Waste Carrier 5 days KDS 6/21/05 6/27/05

165 Frame Walls/Shafts & Ceilings 4 days JJ 6/28/05 7/1/05
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166 Install HM Frames 2 days W&W 7/1/05 7/5/05

167 Level 6 Cantilever (D to A line) 12 days 6/22/05 7/8/05
168 Install MEP Overhead 4 days MEP 6/22/05 6/27/05

169 Paint Exposed Ceilings 3 days A&B 6/28/05 6/30/05

170 Frame Walls/Ceilings (excludes leave-out bay) 5 days JJ 7/1/05 7/8/05

171 Level 1 32 days 6/1/05 7/15/05
172 Level 1 Corridor (L-C line) 28 days 6/1/05 7/11/05
173 Upper Level Electric @ Pipe Racks (starting at C-Line) 15 days Sasco 6/1/05 6/21/05

174 Duct @ Pipe Rack 5 days CMI 6/17/05 6/23/05

175 Plumbing @ Pipe Racks (starting at plumbing closet) 18 days KDS 6/15/05 7/11/05

176 Labs/Offices 3 to 4 Line (L to C-Line) 20 days 6/10/05 7/8/05
177 Overhead Duct  (4 line) 7 days CMI 6/10/05 6/20/05

178 Electrical Overhead/Wall Rough-in (4 line) 8 days Sasco 6/10/05 6/21/05

179 Gyp/Tape 3-line Wall Top 8' 3 days JJ 6/17/05 6/21/05

180 Overhead Duct (3-Line) 5 days CMI 6/22/05 6/28/05

181 Overhead Plumbing 7 days KDS 6/27/05 7/6/05

182 HM Frames 3 days W&W 6/29/05 7/1/05

183 Sheetrock 5 days JJ 7/1/05 7/8/05

184 Paint Overhead Exposed Area 3 days A&B 6/29/05 7/1/05

185 Labs/Offices 1 to 2 Line (L to C-Line) 27 days 6/6/05 7/13/05
186 Overhead Duct (1 line) 7 days CMI 6/6/05 6/14/05

187 Frame Walls/Soffits (block-out 2-line duct) 4 days JJ 6/16/05 6/21/05

188 Electrical Overhead/Wall Rough-in (4 line) 8 days Sasco 6/13/05 6/22/05

189 Gyp/Tape 2-line Wall Top 8' 3 days JJ 6/22/05 6/24/05

190 Overhead Duct (2-Line) 5 days CMI 6/27/05 7/1/05

191 Overhead Plumbing 8 days KDS 7/1/05 7/13/05

192 Level 1 Shipping/Receiving 29 days 6/6/05 7/15/05
193 Frame Soffit 5 days JJ 6/13/05 6/17/05

194 Overhead Electrical 8 days Sasco 6/6/05 6/15/05

195 Overhead Pumbing 4 days KDS 6/10/05 6/15/05

196 MEP Rough-Ins 4 days MEP 6/17/05 6/22/05

197 Install Gyp/Sheathing 4 days JJ 6/23/05 6/28/05

198 Install Stucco 10 days JJ 6/29/05 7/13/05
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199 Set AHU 3 2 days CMI 7/14/05 7/15/05

200 Elevator Installations 28 days 5/20/05 6/29/05
201 Car #2 28 days 5/20/05 6/29/05
202 Build Car Frame/Belt Up/Entrances 21 days Otis 5/20/05 6/20/05

203 Frame Entrance Fronts 7 days JJ 6/21/05 6/29/05

204 Complete Car # 2 0 days Otis 6/20/05 6/20/05

205 Car #1 7 days 6/17/05 6/27/05
206 Install Shaftwall 7 days JJ 6/17/05 6/27/05

207 UTILITY BUILDING/COOLING TOWER 20 days 6/3/05 6/30/05
208 Interior Improvements 20 days 6/3/05 6/30/05
209 MEP Wall Rough-In 6 days MEP 6/3/05 6/10/05

210 HM frames 2 days W&W 6/13/05 6/14/05

211 Sheetrock 3 days JJ 6/17/05 6/21/05

212 Taping 7 days JJ 6/22/05 6/30/05

213 Electrical Shutdown (weekend 6/18,19) 0 days Sasco 6/17/05 6/17/05

214 Electrical Shutdown (weekend 6/25,26) 0 days Sasco 6/24/05 6/24/05

6/20

6/17
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